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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Pr t Managers Meeting.

Date: 6 ?/
Charboneau, FP Project Manag DO -RL

Date:
-W. Bond, Project Manager,

Washington State Department of Ecology

PFP, FH Concutrence:

Date: 
EDM O

A. M.l Hopki otactor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda, Action Tracking List and Summary of Discussions
Attachment 2: Presentation Materials
Attachment 3: Attendee List
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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the June 22, 2006 PMM were approved.
* The action item for Ecology Jeff Ayres to review and comment on text describing when the

23 2-Z facility will be complete at the next PMM was reviewed. Jeff Ayres stated the text
Andrea Hopkins provided was approved and it was agreed to close the action. The text is
included in the status to M-83-40 below.

2.0 PFP Project Item Status

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06. M. Minette

Status: See Attaclment 2, Item 1:

Removal of the 232-Z Facility will be complete when the 232-Z Building has been
demolished and the debris removed leaving the slab of the building (slab-on-grade).

Surveys of the slab for radiological contaminants will be performed to characterize the slab
prior to placement of fixative as required by the PFP End Point Criteria Document (NMS-
16404). Following application of the fixitive, the endpoints for the 232-Z Building will be
complete.

The 232-Z slab and any subsurface/soil contamination adjacent to the facility slab will be
addressed as part of a future integrated remedial action with the Hanford Site's Central
Plateau.

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology 9/30/06

Andrea Hopkins provided status. The EE/CA is going well, it is on schedule. Draft will go
through project and FH review on July 31 and will be provided to RL on August 30. This EE/CA
will be the final and will close out the interim milestone once submitted to the regulators.
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* M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: Andrea Hopkins stated discussions are ongoing with Central Plateau staff
over project end points. The project is being planned to begin in 2008.

* M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See Attachment 2, Item 2.

* M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

7/20 milestone review presentations due to regulators.

5.0 Next Meeting

August 17, Fed Bldg, 3:30-4:30

2006ACTION TRACKING LIST

Action Assignee Date Established/ Status
I Due Date

1) Develop text describing
when the 232-Z facility will
be complete

Andrea Hopkins 5-18-06

Jeff Ayres will review and
comment back to Ellen
Mattlin. Jeff Ayres
reviewed and approved
the text which is included
in status under M83-40.
This closes the action.
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Attachment 2: Presentation Materials
Item 1

PFP July 13, 2006 PMM
M83-40
Michael Minette
FH PM Process Equipment Removal and 232-Z Project

M83-40 Scope - Complete transition and dismantlement of the 232-Z Building Incinerator -
Due 9/30/2006

Status

" Demolition work continued through the last month on 232-Z. The following has been demolished work has
been completed:

o Demolition of the building was completed
o All building debris was loaded into EDRF roll off boxes and sent to ERDF. A total of 36 boxes

have been shipped to date.
o The sand on the slab has been removed and the slab was washed.
o Dirt around the slab has been removed and is ready for survey.
o The slab was surveyed and fixative (PBS) was applied.

* WDOE and DOE-RL toured the demolition site on July 10, 2006 to examine the fixative on the slab. Three
locations were highlighted for more fixative and approval to proceed (after fixing those locations) with
graveling was granted.

Key dates
Slab on grade walk down July 27, 2006.
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-

June 25 Building demolition complete July 3 Building debris removal from the slab cot

J2 ss

.Jully 6Wsigthe 232-Z slab July 8 The washed slab
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July 10 WDOE and DOE-RL examine the fixative on the 232-Z slab. Approval was given to gravel the

slab, once the three discolored spots on the slab were confirmed to be fixed.
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Attachuient 2: Presentation Materials
Item 2

PlP ILE.[ I_ PNM'N
M83-32
M83-42

11 PNI Ir 241 -/ lransition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due
9/30/11

Stal us

* tce DS SALItus:
Work complete
RCRA docuitentation transmitted to Pb 1or certilication

L 7li 1, 1>tutu1s:
Work complete
RClRA dlocunieniation triunmittcd to il hr ccriiliet ion

* (tI I D4 Status:
[irst cell e itry on 7 6 Ii6

I rocess pip' size rcduction and reniovalI is onuin ii with est imuted completion by cud o F Jily

* tell D 1) Status:
First emr\ on 7 12 (16
Process pipe size reduciiou and removal is ongoing w\ ith estinated conipletion by end of l1uly

* Refer lo p c for a taulur sunmmary of die stains of the documentation associated with the RCRA Closure activities
and III 1Y06 CERCIA acli ities.

* I cremoval oF the 24 1-/A sample glovebox is currently being worked withii the removal planned Cor completion by
Jul 3. 2006.

* Ac! x n jes >pportin 24 1-/ RCRA closure are on schedule [or completion by September 30, 2006.
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RCRA ( losure

Stainless Steel Tank

Internals

Void space beneath

Externals

overIlow tank (D-7 only, 700 L)

D-4 D- -7 D-8 Other Other is

Conrete containment vault cell & I &5

llNot I \otcs I

AncilhIry &. Sample pipling it) cel& &5

Note 7 Note 4
Sol b eneatth containment vault _______ ________

Pipim 1rom 234-5Z

ovebox GB-2-24 I-2A

Note I

-- 4- D-7 D-S Other Other is
CF_RLA Closure FY06

'I R Waste Remo al

Process Piping oi Nt 24 1-ZA'

Note 9 Note 9

Clean lank N__e 9 N__ e 9

Isolau: seal piping and vent Notes 9. Notes 9

penetraltons at building boundaries 10, &V II & 10 24 1 -ZA

Chaaterization data for items Note 9 Note 9

remain in after transit ion 24 1 -ZA

StaIiHlize bIelow grade spaces Note 9 Note 9

(housekeep, remove loose
eqUipment, remove chemicals- fix
etntainatiOn tre
Remove structures -______

Notes

Piping to and from D-8 _ampled
2 Cel 1loor and Sump Cleaned

Floor and tank wall sampled in - Cell

4 Floor md tnk base inspected for cracks in D-S Cell

"5 Process Piping, removed

6 1 ark exterior, floor, cell wall.. and sunup sampled in D-5 Cell

7 Floor and tank base inspected for cracks in D-5 Cell

S Sludie removed from tank. pipe sample results applied to tank internals

I umk voipleied and documented in accordance with a cell specific PFP work

9 packace. NDA results being evaluated.

10 TIhe vent from Cell [)5 to TK-D9 )Nill be capped during 24 -A transition

RCRA
PE Submittal 4

N /A
INF-30205

INF-30205
SIN I-3 05 & I N -I

,0206

IINF-30206
HNF-30206

I NI F-25 & I IN -
30206

N/A
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4

6

7

8

4

6

10

241-cA

24 _ /

N e I
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Attachment 3: Attendee List

J. Ayres, Ecology
R. Bond, Ecology

R. Bloom, FI
S. Clarke, RL

A. M. Hopkins, FH
J. Johnston, FH
M. Minette, FH
R. Piippo, FH
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Distribution:

J. M. Ayres Ecology HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-11
D. A. Faulk EPA B1-46
B. J. Gray FH T4-34
R. E. Heineman FH TI -40
A. M. Hopkins FH H8-25
J. F. Hyatt FH H8-40
D. E. Jackson RL A4-52
G. A. Johnston FH T5-30

D. B. Klos FH T4-35
E. M. LaRock FH T4-33
E. M. Mattlin RL A5-15
R. E. Piippo FH H8-12
R. W. Oldham FH T3-10
C. S. Sufter FH T4-32

ADMINISTRATIVE RECORD - Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285).
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